

FYP Planning 2

Important Dates

End of Week 10 | April 13th - FYP submission

Week 11 - Project Fair

Week 11 After Project Fair - Project Presentations

April 5th - Soft Deadline

Weekly Plan

Week Beginning	Academic Week	Weekly Objective	Tasks
Done	Done	Product Listings Management	- Connect to Etsy API - Test basic communication (ping) - Confirm app can authenticate with Etsy
Done	Done	Product Listings Management	- Complete Etsy login flow (OAuth) for a user's specific shop - Prepare groundwork (models, API endpoints, backend logic etc.) for retrieving, updating, creating, deleting & syncing product listings from Etsy - Store normalised product listings in the database
Feb 23	5	Product Listings Management	- Build the frontend for the Product Listings Management feature. - Create a responsive, paginated table with product listings. - Implement search, sort & filter buttons. - <i>Possibly repeat process for Shopify, if not, move on to inventory management first and then come back to this</i>
Mar 2	6	Inventory Management Feature	- Reuse API endpoints for retrieving inventory of product listings - Prepare groundwork (models, API endpoints, backend logic etc.) for CRUD operations of products and raw materials. - Allow manual updating product listing's inventory levels with details like type of sale (online, in person), tags.

Week Beginning	Academic Week	Weekly Objective	Tasks
Mar 9	7	Inventory Management Feature	- Build the frontend, try tables/spreadsheet-like views for finished products and raw materials. - Allow - Implement search, sort & filter buttons
Mar 16	8	Integration & Deployment	- Integrate all features make sure they all work together - Deploy all parts of the tech stack and have the web app accessible at my domain - Configure environment variables - Ensure Etsy & Shopify connection works in production
Mar 23	9	Testing	- Write unit tests - Recruit 2 people for testing - Perform manual tests - UAT testing
Mar 30	Spring Break	Report	- Write report sections - End of week: Send Jelena a draft
Apr 6	Spring Break	Report	- Keep working on Report
Apr 13	10	Final Submission	- Submit final report - Submit code - Prepare for presentation and project fair